

# Monitoring of Approved projects in MIS

Presenter:

Ioanna Kalaitzoglou

Unit A - Planning and Evaluation Unit



Managing Authority  
**INTERREG**  
2021 - 2027

The logo is contained within a white circular area on a dark blue background. It features the text 'Managing Authority' in a dark blue sans-serif font at the top. Below it, the word 'INTERREG' is written in a large, bold, dark blue sans-serif font, with a small red dot above the 'I'. At the bottom, the years '2021 - 2027' are written in a dark blue sans-serif font.


# Contents

1. **General**
2. **Submission of Procurement Plan**
3. Legality Checks (ONLY Greek Bodies)
4. Update on the Progress of the Tender (ONLY Greek Bodies)
5. **Beneficiary report Update**
6. Allocation request (ONLY Greek Bodies)
7. **Beneficiary Payment Claim**
8. **Progress Report**
9. **Update of Beneficiary information**
10. **MIS Manuals**

## **General Issues**


- **Access to MIS**
- **Account/Profile Management**
- **Password Management**
- **Lead Partner and Beneficiaries roles**

## Basic Workflow / Baseline Scenario



## Alternative Scenario:

### Update of approved electronic forms by action “tracking”



## 2.2 Update of the AF v1.1

Lead Partner:

Submission of a new AF subversion with the data of PP

Attachment of the PP (new)

Application Form-Interreg

Create

MIS Code



Call S/N



Docu...

Projects except En

In Force

Select Bulletin Status

[More Criteria](#)

Search

Reset

Create an Application Form



Create



Create New Version

MIS Code \*



Copy (new Mis Code)



Create AF for Project Completion

Accept

Close

Version: 1.1

← A. Project Identification

Call

4212



1ST OPEN CALL FOR COMMON PROJECTS PROPOSALS OF THE CBC INTERREG VI-A GREECE-BULGARIA 2021-2027 PROGRAMME

Call Body

1100104-MANAGING AUTHORITY "INTERREG 2021 - 2027"

Project Title (OP official language)

Enhancing the Competitiveness and Sustainable Growth in the Agrofood Sector through the promotion of Circular Economy

Project Title (English)

Enhancing the Competitiveness and Sustainable Growth in the Agrofood Sector through the promotion of Circular Economy

Acronym

AGROFFICIENCY

Type of Project

Projects except Entrepreneurship

Project of Strategic Importance

MA Protocol/MIS Submission

eg: 30-12-2000



HH

:

MM

Version Type

Update (sub-Version)



Final Application Form

## Application Form-Interreg - View

Save

Validation

Print



Previous Page

Project: 6011298 (Approved) Version: 1.1 (Being processed) Submission deadline 27-01-2025 14:00

- + A. Project Identification
- + B. Location
- + C. Partnership
- + D1. Work Packages and Deliverables
- + D2. Total Budget
- + D3. Procurement Plan
- + E. Result and Output Indicators
- + F. Checklist of other prerequisites for submission
- + Additional Information
- + Attachments (1)
- + History






### Procurement Plan

~~Export To Excel~~ **Add**

Beneficiary	S/N	Procurement title	Type of tender	Total Amount Procured excl. VAT	Estimated Date of publication	Estimated Date of contract signature	Estimated Duration of contract period	Preventive Check	Actions
-------------	-----	-------------------	----------------	---------------------------------	-------------------------------	--------------------------------------	---------------------------------------	------------------	---------

### Procurement Plan

Export To Excel **Add**

Beneficiary	S/N	Procurement title	Type of tender	Total Amount Procured excl. VAT	Estimated Date of publication	Estimated Date of contract signature	Estimated Duration of contract period	Preventive Check	Actions
 <a href="#">5040020  THESSALONIKI CHAMBERS</a>	1	cvcvc	OPEN under the 		eg: 30-1 	eg: 30-1 		<input type="checkbox"/>	<b>+DLVs</b> 

Show 10 ▼ entries

Search:

Add

ID <span>▲</span>	Deliverable Number	Deliverable	Deliverable code	Actions
-------------------	--------------------	-------------	------------------	---------

No data available in table

Showing 0 to 0 of 0 entries

<< < > >>

Accept

Close

Add

Show 10 ▼ entries

Search:

ID <span>▲</span>	Deliverable Number	Deliverable	Deliverable code	Actions
		Select <span>▼</span>		

Showing 1 to 1 of 1 entries

<< < 1 > >>

[Add](#)

Show 10 ▾ entries

Search: 

ID ▲	Deliverable Number	Deliverable	Deliverable code	Actions
69	2.1	Office and administrative expenditure deliverables	2	
70	4.1	Information and Publicity services (including Training of staff)	4	
71	4.2	Technical Support services	5	
72	5.2	Office Equipment and Others	10	
73	4.4	Evaluation services	7	
74	5.1	Software and Hardware	9	
75	4.3	Verifications and Audits	6	
76	4.5	Organization of events and meetings	8	
77	1.1	Staff Costs deliverables	1	

Showing 1 to 9 of 9 entries

<< < 1 > >>

[Accept](#)[Close](#)

Procurement Plan

Export To Excel

Add

Beneficiary	S/N	Procurement title	Type of tender	Total Amount Procured excl. VAT	Estimated Date of publication	Estimated Date of contract signature	Estimated Duration of contract period	Preventive Check	Actions
<a href="#">1100104  MANAGING AUTHORITY "INTERREG 2021 - 2027"</a>	1	perigraf1	DIRECT	100,00	03-02-20	14-04-20	12,00	<input checked="" type="checkbox"/>	+DLVs 🗑️
<a href="#">1100104  MANAGING AUTHORITY "INTERREG 2021 - 2027"</a>	2	perigraf2	OPEN above the lim	200,00	06-03-20	15-04-20		<input type="checkbox"/>	+DLVs 🗑️
<a href="#">1100104  MANAGING AUTHORITY "INTERREG 2021 - 2027"</a>	4	b,b,	DIRECT	300,00	14-04-20	15-04-20		<input type="checkbox"/>	+DLVs 🗑️
<a href="#">1100104  MANAGING AUTHORITY "INTERREG 2021 - 2027"</a>	5	tttt	DIRECT	100,00	31-03-20	07-04-20		<input type="checkbox"/>	+DLVs 🗑️

# Fill in blank columns

Beneficiary	PROCUREMENT/TENDER/CONTRACT				ESTIMATED DATA					Preventive Check	ACTUAL DATA			
	No.	Procurement title	Type of tender	Total Amount Procured excl. VAT	Estimated Date of publication	Estimated Date of tender closure	Estimated Date of contract signature	Estimated Duration of contract period	Estimated duration of tender procedure (days)		Date of publication	Date of contract signature	Duration of contract period	Contracted Amount (including VAT, if eligible)
1100104   MANAGING AUTHORITY "INTERREG 2021 - 2027"	1	perigrafi1	DIRECT	100,00	3/2/2025		14/4/2025	12	70	V				
1100104   MANAGING AUTHORITY "INTERREG 2021 - 2027"	2	perigrafi2	OPEN above the limits (s. Guidelines)	200,00	6/3/2025		15/4/2025		40			30/4/2025	45.000,00	
1100104   MANAGING AUTHORITY "INTERREG 2021 - 2027"	4	b,b,	DIRECT	300,00	14/4/2025		15/4/2025		1			4/3/2025	2.148.000,00	
1100104   MANAGING AUTHORITY "INTERREG 2021 - 2027"	4	b,b,	DIRECT	300,00	14/4/2025		15/4/2025		1			4/3/2025	2.148.000,00	
1100104   MANAGING AUTHORITY "INTERREG 2021 - 2027"	4	b,b,	DIRECT	300,00	14/4/2025		15/4/2025		1			4/3/2025	2.148.000,00	
1100104   MANAGING AUTHORITY "INTERREG 2021 - 2027"	4	b,b,	DIRECT	300,00	14/4/2025		15/4/2025		1			4/3/2025	2.148.000,00	
1100104   MANAGING AUTHORITY "INTERREG 2021 - 2027"	4	b,b,	DIRECT	300,00	14/4/2025		15/4/2025		1			4/3/2025	2.148.000,00	
1100104   MANAGING AUTHORITY "INTERREG 2021 - 2027"	4	b,b,	DIRECT	300,00	14/4/2025		15/4/2025		1			4/3/2025	2.148.000,00	
1100104   MANAGING AUTHORITY "INTERREG 2021 - 2027"	4	b,b,	DIRECT	300,00	14/4/2025		15/4/2025		1			4/3/2025	2.148.000,00	
1100104   MANAGING AUTHORITY "INTERREG 2021 - 2027"	4	b,b,	DIRECT	300,00	14/4/2025		15/4/2025		1			4/3/2025	2.148.000,00	
1100104   MANAGING AUTHORITY "INTERREG 2021 - 2027"	4	b,b,	DIRECT	300,00	14/4/2025		15/4/2025		1			4/3/2025	2.148.000,00	
1100104   MANAGING AUTHORITY "INTERREG 2021 - 2027"	5	tttt	DIRECT	100,00	31/3/2025		7/4/2025		7			13/3/2025	5.000.000,00	
1100104   MANAGING AUTHORITY "INTERREG 2021 - 2027"	5	tttt	DIRECT	100,00	31/3/2025		7/4/2025		7			13/3/2025	5.000.000,00	

# Save xls file to PC

PROCUREMENT/TENDER/CONTRACT				ESTIMATED DATA						ACTUAL DATA					
Beneficiary	No.	Procurement title	Type of tender	Total Amount Procured excl. VAT	Estimated Date of publication	Estimated Date of tender closure	Estimated Date of contract signature	Estimated Duration of contract period	Estimated duration of tender procedure (days)	Preventive Check	Date of publication	Date of contract signature	Duration of contract period	Contracted Amount (including VAT, if eligible)	Savi
5040020   THESSALONIKI CHAMBERS	1	test	OPEN under the limits (s. Guidelines)		1/5/2026		1/6/2026	1	1						

## Add Attachment ✕

Step 2: Select the category of the document (file)

Other documents ▼

**Selected file:** par\_yp.docx

No file attached

File Description (up to 250 characters)

Date of Document \*

eg: 30-12-2000 📅

Comments

Show in the Electronic Folder

Valid

I have read the Personal Data [terms](#) regarding personal data protection and the file

doesn't contain ▼ sensitive personal data.

Accept

Close

# Upload in the attachments of the AF v1.1

# 4.1 Έλεγχοι Νομιμότητας (Μόνο Φορείς με Ελληνικό ΑΦΜ)

Δικαιούχοι:


Προέγκριση διαδικασίας Διακήρυξης/ Σύμβασης μέσω ΟΠΣ

Προληπτικός Έλεγχος άνω ορίων & Βάσει Δειγματοληψίας κάτω ορίων

Κατασταλτικός Έλεγχος

## Παράδειγμα

Διαγωνισμοί / Δημόσιες Συμβάσεις έργων/ Προμηθειών / Μελετών/ Υπηρεσιών



**Πορτοκαλί** : Άνω των ορίων =  
Προληπτικός Υποχρεωτικός  
έλεγχος

**Πράσινο**: Κάτω των ορίων =  
Προληπτικός έλεγχος βάσει  
δειγματοληψίας

**Κίτρινο** : Κατασταλτικός Έλεγχος  
Διοικητική ή Επιτόπια Επαλήθευση



Επιλογή και Έγκριση

Παρακολούθηση

4.1 - Έλεγχος Νομιμότητας (Έλληνες εταίροι)

4.2 - Δελτίο Δικαιούχου

4.3 - Αίτημα Κατανομής

4.4 - Δελτίο Δήλωσης Δαπάνης


4.5 - Δελτίο Προόδου

Βοηθητικές Εργασίες

 **INTERREG**

Εκκρεμότητες



 Ελληνικά



Οδηγίες

 6\_DIK\_INTERREG



Έλεγχος Νομιμότητας (Έλληνες εταίροι)

Δημιουργία


AA Ελέγχου 

Κωδικός MIS 

AA Υποέργου 

ID Δε...

AA Ε...

Κατάσταση Δελτίου 

[Περισσότερα κριτήρια](#)

Αναζήτηση

Καθαρισμός



Δημιουργία ⓘ

Δημιουργία Νέας Έκδοσης ⓘ

Αποδοχή

Κλείσιμο

### Έλεγχος Νομιμότητας (Έλληνες εταίροι) - Δημιουργία



Δημιουργία   Επικύρωση   Εκτύπωση   ▾   Προηγούμενη Σελίδα

**A. B1. B2. Γ. Δ. Επιπλέον Πληροφορίες**

ΑΑ Ελέγχου: Έκδοση: 1. 0 ()   Πράξη: ΑΑ Υποέργου:

ID:

+ A. Βασικά Στοιχεία

+ B. Στοιχεία Διακήρυξης

+ Γ. Λίστα Ελέγχου

+ Επιπλέον Πληροφορίες

Δημιουργία

Επικύρωση

Εκτύπωση



Προηγούμενη Σελίδα

Α. Β1. Β2. Γ. Δ. Επιπλέον Πληροφορίες

ΑΑ Ελέγχου: Έκδοση: 1.0 () Πράξη: ΑΑ Υποέργου:

ID:

## A. Βασικά Στοιχεία

1 Τίτλος Ελέγχου \*

Δικαιούχος \*

5040020



ΒΙΟΤΕΧΝΙΚΟ ΕΠΙΜΕΛΗΤΗΡΙΟ ΘΕΣΣΑΛΟΝΙΚΗΣ

2 Φορέας Διαχείρισης \*

1100104



3 Πεδίο Εφαρμογής \*

1. Προληπτικός Έλεγχος



4 Στάδιο \*

1. Διακήρυξη



Ειδικές Περιπτώσεις

Επιλέξτε



## Στοιχεία πράξεων / Υποέργων

5

Προσθήκη

Κωδικός MIS	ΑΑ Υποέργου	Τίτλος υποέργου	Είδος Υποέργου	ΑΑ Σύμβασης	Ενέργειες
<input type="text"/>	<input type="text"/>			<input type="text"/>	<input type="button" value="🗑"/>

6

## Καταχώρηση του Π/Υ

### Προϋπολογισμός Τρέχουσας Έκδοσης

Δημόσια Δαπάνη

0,00

0,00

Ιδιωτική Συμμετοχή

0,00

0,00

**ΣΥΝΟΛΑ**

0,00

0,00

ΧΩΡΙΣ Φ.Π.Α

ΜΕ Φ.Π.Α

Β. Στοιχεία Διακήρυξης

Αναθέτουσα Αρχή



Θεσμικό Πλαίσιο

Εξειδίκευση Θεσμικού  
πλαisiού

Ειδικές Περιπτώσεις  
Συμβάσεων

Διαδικασία Ανάθεσης

Κριτήριο Ανάθεσης

Ειδικές Μέθοδοι Ανάθεσης



Διαγωνισμός Κατά Τμήματα

Συμφωνία-πλαίσιο

Δυναμικά Συστήματα Αγορών

Ηλεκτρονικός  
Πλειστηριασμός

Ηλεκτρονικοί Κατάλογοι

Διαγωνισμοί:

Προσθήκη

ΑΑ Διαγωνισμού

ΑΑ ΕΣΗΔΗΣ

Π/Υ Δημοπράτησης

Ημ/νία Δημοσίευσης

Ημ/νία Διενέργειας

Στάδιο Διαγωνισμού

Ενέργειες

Συμπληρώστε Α/Α ΕΣΗΔΗΣ και επιλέξτε από φακό

ΑΑ ΕΣΗΔΗΣ: \*



Κωδ. ΑΔΑΜ:

Π/Υ Δημοπράτησης (Χωρίς ΦΠΑ):

Ποσό Προαίρεσης χωρίς ΦΠΑ  
(αν περιλαμβάνεται):

Ημερομηνία Δημοσίευσης:

πχ: 01-01-2021

Αρ. Φύλλου Δημοσίευσης στην  
ΕΕ:

Ημερομηνία Διενέργειας:

πχ: 01-01-2021



Πλήθος Συμμετεχόντων:

Στάδιο Διαγωνισμού:

Επιλέξτε



Σχόλια:

Ιστορικό Εξέλιξης:

Στάδιο Εξέλιξης

Έλεγχος Νομιμότητας

Ημερομηνία Συστήματος

Δεν υπάρχουν δεδομένα στον πίνακα

Αποδοχή

Κλείσιμο

Κατηγορία Λίστας Ελέγχου

03. Προμήθειες, Γενικές Υπηρεσίες Π/Υ ΑΝΩ των ορίων Ν.4412/2016



**57098 - Λ.ΙΙ.2\_2 (1η εκδ. Ιούνιος 2023): ΛΙΣΤΑ ΕΛΕΓΧΟΥ ΔΙΑΚΗΡΥΞΗΣ ΠΡΟΜΗΘΕΙΩΝ ΚΑΙ ΥΠΗΡΕΣΙΩΝ ΠΟΥ ΕΜΠΙΠΤΟΥΝ ΣΤΟ ΠΕΔΙΟ ΕΦΑΡΜΟΓΗΣ ΤΩΝ ΟΔΗΓΙΩΝ ΤΗΣ ΕΕ**



Κωδικός	Τεκμηρίωση Δικαιούχου	Τεκμηρίωση Φορέα Διαχείρισης
01	<p><b>Ι. ΠΡΟΠΑΡΑΣΚΕΥΑΣΤΙΚΕΣ ΕΝΕΡΓΕΙΕΣ:</b> Έχει συγκροτηθεί και τηρηθεί φάκελος δημόσιας σύμβασης;</p> <p><input type="radio"/> ΝΑΙ <input type="radio"/> ΟΧΙ <input type="radio"/> Δ/Α</p>	<p><input type="radio"/> ΝΑΙ <input type="radio"/> ΟΧΙ <input type="radio"/> Δ/Α</p>
02	<p><b>Ι. ΠΡΟΠΑΡΑΣΚΕΥΑΣΤΙΚΕΣ ΕΝΕΡΓΕΙΕΣ:</b> Έχουν ληφθεί τα κατάλληλα μέτρα για την αποτελεσματική πρόληψη, εντοπισμό και επανόρθωση τυχόν συγκρούσεων συμφερόντων;</p>	

Μαζική Λήψη

Εκτύπωση

Προσθήκη

Εγγραφές 10 ▾

Αναζήτηση

<input type="checkbox"/>	AA ▲	Κατηγορία Εγγράφου	Όνομα Αρχείου - Περιγραφή	Προέλευση	Έγκυρο	Μέγεθος (MB)	Ευαίσθητα Προσωπικά Δεδομένα	Ημ/νία Εισαγωγής	Ενέργειες
Δεν υπάρχουν δεδομένα στον πίνακα									

0 έως 0 από 0


<< < > >>

# 4.1 Ενημέρωση Στοιχείων Διαγωνισμών

Δικαιούχοι:

Αποτύπωση Εξέλιξης Διαγωνισμών

# Επιλογή ενέργειας ΠΑΡΑΚΟΛΟΥΘΗΣΗ

MIS	Υ/Ε	Στάδιο ▲	Εισήγηση	Κατάσταση Δελτίου	Ημ/νία Τροποπ.	ID Δελτίου	Ενέργειες
6000041	1,2	Διακήρυξη	Θετική Γνώμη	Οριστικοποιημένο	19-04-2024	142	

- Αναίρεση
- Παρέλευση Προθεσμίας
- Επικοινωνία
- Παρακολούθηση**
- Προβολή Εγγράφων

Στάδιο Διαγωνισμού: \*

2. Υποβολή Προσφορών

Σχόλια:

Ιστορικό Εξέλιξης:

Στάδιο Εξέλιξης	Έλεγχος Νομιμότητας	Ημερομηνία Συστήματος
Υποβολή Προσφορών	10926 3.0	11-04-2025
Διενέργεια (Δημοσίευση)	10926 2.0	05-04-2025
Προέγκριση Δημοπράτησης	10926 1.0	01-04-2025

## 4.2 Beneficiary / Sub-project report

Beneficiaries:

Contractors & Contracts (as soon as they are signed)

Beneficial Owners (if required)

Subproject Implementation Location



## Evaluation and Approval

### Monitoring

4.1 - Legality Check (Greek partners)

**4.2 - Partner Report**

4.3 - Funding Requests

4.4 - Beneficiary Payment Claim

4.5 - Progress Report

### Utilities

## Partner Report

MIS Code



Partner s/n



ID

In Force

Select Bulletin Status ▾

[More Criteria](#)

Search

Reset

Select Columns

Show 10 ▾ entries

Search:

MIS	Partner	Document Title	Version	Partner s/n	Status	In Force	Amendment Date	Document ID	Submission Date	Actions
6003867	1	ΕΙΔΙΚΗ ΥΠΗΡΕΣΙΑ INTERREG 2021 - 2027	1.0	6014930	Final	Yes	06-05-2025	3984		

Select action  
Tracking

# Partner Report - Tracking



- Tracking
- Validation
- Print
- Previous Page

A. B. C. D. Additional Information

Project: [6011408 \(Approved\)](#) Beneficiary 4 (6031864) **Version: 2.0 (Final)**

ID: 12162

+ A. Partner Identity

+ B. Information on Contractors and other entities

+ C. Physical Object/ Location

+ D. Financial Plan

+ Additional Information

+ Attachments (0)

+ History

1

### Contractors




Add

Show 10 entries

Search:

2

3

Relation to the subproject	TIN/VAT	Name	Contract ID (ADAM)	Υπογραφή Σύμβασης	Approval by MA	No.	Amount	Actions
Beneficiary	K62106002A	TERRE DES HOMMES MISSION IN ALBANIA	<input type="text"/>				260.000,00	  
<b>Total</b>							<b>260.000,00</b>	

Showing 1 to 1 of 1 entries

<< < 1 > >>

The first entry in the list of contractors is the Beneficiary's institution. We do NOT delete it.

# 1 & 2 Add or edit contractor's data

Who;

Add / Edit Tax Information

Country \*

TIN  Tax Office Updating Data from TAXIS

Name \*

Type of Entity \*  Listed

Address \*  Postal Code  City \*

What;

No.   Contract Approval by MA

Contract ID (ADAM):  Date of signature of the contract \*    
*Invalid Date format*

Relation to the subproject \*  Total Contractor's Amount: \*

Comments

## Add / Edit of Beneficial Owners

Contractor TEST CONTRACTOR





Filling Instructions 


Contractor's TIN/VAT GE0123456789

Date of Last Update

### Beneficial Owners

Add 

TIN/VAT	Surname	Name	Date of Birth	Ownership Percentage	Type of right	Type of control	Date of Change	Actions
<input type="text"/>	<input type="text"/>	<input type="text"/>	eg: 30-12-200 	<input type="text"/>	<input type="text" value="v"/>	Select <input type="text" value="v"/>	eg: 30-12-200 	 

Add Owner 

1

2

# Completion of Contractor's Beneficial Ownership data (where required)

<https://www.ops.gr/Ergorama/fileUploads/eggrafa/2021-2027/PragmDik OPS-KMPD.pdf>

# Update location

## Location

Add

Show 10  entries

Search:

Level 

Code

Location

NUTS

Percentage


Actions

No data available in table

Total

0,00

Showing 0 to 0 of 0 entries



## 4.3 Αίτημα Κατανομής

Δικαιούχοι:

Υποβολή όπως ΠΠ2014\_2020

# Δημιουργία & Υποβολή Αιτήματος Κατανομής



Επιλογή και Έγκριση

Παρακολούθηση

4.1 - Έλεγχος Νομιμότητας (Ελληνες εταίροι)

4.2 - Δελτίο Δικαιούχου

4.3 - Αίτημα Κατανομής

4.4 - Δελτίο Δήλωσης Δαπάνης

4.5 - Δελτίο Προόδου

Βοηθητικές Εργασίες

## Δημιουργία Δελτίου Αιτήματος Κατανομής



- Δημιουργία νέου Δελτίου αιτημάτων Κατανομής
- Αντιγραφή Δελτίου Αιτήματος Κατανομής σε νέο

Αποδοχή

Κλείσιμο

# Προσθήκη Γραμμής κατανομής

Δελτίο αιτημάτων Κατανομής - Δημιουργία



Δημιουργία Επικύρωση Εκτύπωση Προηγούμενη Σελίδα

A. B.

ΑΑ Δελτίου: Φορέας Συμπλήρωσης : 5040020 Κατάσταση Δελτίου:

## A. Γενικά Στοιχεία

Φορέας Συμπλήρωσης 5040020  
Ρόλος Φορέα Δικαιούχος

## B. Κατανομές Έργων

Παρακαλώ καταχωρίστε τουλάχιστον μία Γραμμή Κατανομής

**Προσθήκη**

Εγγραφές 10

Αναζήτηση

Κατανομή	MIS	Υποέργο	Πρόσκληση ΚΕ	Ενάρθρος	Τίτλος Εναριθμού	Διαχειριστής	Ποσό	Κατάσταση	ΑΔΑ	Ενέργειες
Δεν υπάρχουν δεδομένα στον πίνακα										

ΣΥΝΟΛΑ 0,00

0 έως 0 από 0



# Προσθήκη Γραμμής κατανομής

### Προσθήκη Κατανομής

Πλην Επιχειρηματικότητας  Επιχειρηματικότητας

MIS \*   Technical Assistance of the Interreg VI-A IPA Greece - Albania

Υποέργο   ΕΙΔΙΚΗ ΥΠΗΡΕΣΙΑ INTERREG 2021 - 2027

---

Ενάρθρος 2023ΣΕ55230000 Technical Assistance of the Interreg VI-A IPA Greece - Albania

ΑΦΜ Διαχειριστή (Νομικό Πρόσ.) \*  Επωνυμία Υπολόγου/Διαχειριστή

email Διαχειριστή

Θεσμικό Πλαίσιο

---

Αιτούμενο Ποσό  Το ποσό είναι:

Τεκμηρίωση

## 4.4 Beneficiary Payment Claim

Beneficiaries:

Submission of expenses in the amount of >10.000€

Statement ONLY Real Cost Expenses

Automatic Sampling Administrative Control

Verification by MA/Unit C (Greek Beneficiaries)



## Evaluation and Approval

### Monitoring

4.1 - Legality Check (Greek partners)

4.2 - Partner Report

4.3 - Funding Requests

4.4 - Beneficiary Payment Claim

4.5 - Progress Report

### Utilities

## Create Beneficiary Payment Claim



Project Code (MIS) \*



Beneficiary S/N \*



Bulletin S/N \*

Start Date \*

eg: 30-12-2000



End Date \*

eg: 30-12-2000



Accept

Close


← A. General Data

**Project** Technical Assistance of the Interreg VI-A IPA Greece - Albania

**Beneficiary** ΕΙΔΙΚΗ ΥΠΗΡΕΣΙΑ INTERREG 2021 - 2027

**Bulletin S/N** 5

**Reporting  
Period : Start  
Date \*** 01-01-2025 

**End Date \*** 01-06-2025 

**Full Name of Person in charge of Beneficiary** DIK\_1020216\_EES DIK\_1020216\_EES

**Required documentation for submission of the  
BPC**

## B.1 Current BPC's documents

Add Contractor

Add

Show 10 ▼ entries

Search:

Category ▼

TIN / Body

Type

Number

Date

Net  
Amount

VAT

Total  
amount

Partner's  
payment  
amount  
(PE)

Actions

No data available in table

Showing 0 to 0 of 0 entries



## SECTION B2 : Registration of correlations

### B.2 Correlations

Delete All

Prepopulate

Add

Show 10 entries

Search:

Expenditure Documents (Contractor)				Payment Documents (Beneficiary)			Beneficiary Statement		FLC				
ID	TIN	Number	Date	Total amount	Number	Date	Total amount	Budget Line	Amount relevant to the Project	Non-eligible amount	Eligible expenditure	Actions	
No data available in table													
Total				0,00				0,00		0,00	0,00	0,00	

Showing 0 to 0 of 0 entries





### Contractor Document

Current Bulletin



Previous Bulletins



Documentary \*



Net Amount

0,00

TIN

VAT

0,00

Type

Total

0,00

Remarks

### Select a beneficiary's document

Current Bulletin



Previous Bulletins



Documentary \*



Total amount

0,00

Type

Subcontracting Amount \*

0,00

Justification/Comments

### Correlation Data

Category \*



Eligible Amount \*

0,00

Deliverable

Comments

Accept

Close

# New - Declared expenditure based on simplified cost options

## Flat rate

### Δαπάνες ως ποσοστό επί επιλέξιμων άμεσων δαπανών (flat rate)

Εγγραφές 10 ▾

Αναζήτηση

		Κατηγορία Επιλέξιμης Δαπάνης (που συμμετέχει στο flat rate)			Δήλωση Δικαιούχου		Διοικητική Επαλήθευση ΔΑ	
ID ▲	ID Συσχ. Προέλευσης	Κωδικός	Περιγραφή Δαπάνης	Ποσοστό % (από ΤΔΥ)	Επιλέξιμο Ποσό	Μη Επιλέξιμο Ποσό	Ποσό Διόρθωσης	Αποδεκτό Διαχείρισης
280147	274154	B.4.2	Έμμεσες δαπάνες βάσει ποσοστού επί των Επιλέξιμων Άμεσων δαπανών (έως 7%)	7,00	101,63	0,00		0,00
280148	274153	B.4.2	Έμμεσες δαπάνες βάσει ποσοστού επί των Επιλέξιμων Άμεσων δαπανών (έως 7%)	7,00	101,53	0,00		0,00
				ΣΥΝΟΛΑ	203,16	0,00	0,00	0,00

# New - Declared expenditure based on simplified cost options

## Unit Cost - Declaration of implemented units for automatic calculation

### Δαπάνες Μοναδιαίου Κόστους και Κατ' Αποκοπή Ποσού

Προσθήκη

ID ▲	Κατηγορία Μοναδιαίου Κόστους			Δήλωση Δικαιούχου		Διοικητική Επαλήθευση ΔΑ			Ενέργειες
	Κατηγορία Δαπάνης	Μονάδα Μέτρησης	Μοναδιαίο κόστος	Επιλέξιμες Μονάδες Δικ.	Επιλέξιμο Ποσό	Επιλέξιμες Μονάδες ΔΑ	Ποσό Διόρθωσης	Αποδεκτό Διαχείρισης	
185235	B.1	Ανθρωπομήνας αναπληρωτών εκπαιδευτικών και ειδικού εκπαιδευτικού προσωπικού (ΕΕΠ) - ID Μονάδας: 15	1.652,00	90,64000	149.737,28				 
<b>ΣΥΝΟΛΑ</b>				90,64	149.737,28	0,00	0,00	0,00	

# Mapping the correlations and deliverables to the physical object

## ☰ C. Project Description

Add

Show 10 ▾ entries

Search:

**Project Stages/Packages**



**Description of tasks/actions related to declared expenditure**

**Subproject documents related to declared expenditure**

**Actions**

No data available in table

Showing 0 to 0 of 0 entries

◀◀ ◀ ▶ ▶▶

## Add Project Scope



**Project Phase/Bundle \***

**Description of tasks/actions related to declared expenditure**

**Subproject documents related to declared expenditure \***

**Justification Documents to assert/certify the implementation of the tasks/actions**

**Documents**

**Date of Completion of Phase/Bundle of Project**

Scheduled (Based on Contractors  
Detail)

eg: 30-12-2000



Estimated / Actual

eg: 30-12-2000



Accept

Close

Attachments (0)

Download All

Print

Add

Show 10 entries

Search:



S/N ▲

Attachment category

File Name - Description

Origin

Valid

File Size  
(MB)

Sensitive  
Personal  
Data

Date of  
upload

Actions

Attachment of necessary documentation

# 4.5 Progress Report

Lead Partner:

Submission per Semester

Fill in structured data only for the physical object

Control of compliance with the procedure and terms of the Financing Agreement (Supervision of the Operation/Beneficiary)



## Evaluation and Approval

### Monitoring

4.1 - Legality Check (Greek partners)

4.2 - Partner Report

4.3 - Funding Requests

4.4 - Beneficiary Payment Claim

**4.5 - Progress Report**

### Utilities



## Progress Report

MIS Code



Create

[More Criteria](#)

Select Columns Show

Bulletin ID

MIS

16631

6011168

Saf navigation

2025

In Force

Status

No

Under Submission

### Create a new Progress Report



- Create
- Create (copy from PR in force)

MIS Code:

60038



\*

Project Title

Technical Assistance of the Interreg VI-A IPA Greece - Albania

Accept

Close



Save

Validation

Print



Previous Page

A. B. C. Additional Information

Project: [6011168](#) S/N: 2 Status: Under Submission

ID: 16631

**A. General Data**

Project	6011168	Safe sea navigation	Project acronym:	A.Λ.Σ.
Programme:	634	(Interreg VI-A) Greece-Cyprus	AF of reference:	27132
Beneficiary:	1090223	EXECUTIVE UNIT MINISTRY OF MERCANTILE MARINE AND INSULAR POLICY		
Up to Reporting Semester:	<input type="radio"/> A <input type="radio"/> B	Reporting Period Up to:	eg: 30-12-21	
Date of signature of Subsidy Contract:	01-09-2024			
Submission Date				
Is the Project completed?	<input type="radio"/> Yes <input checked="" type="radio"/> No			

## Bulletin Author Information:

Name-Surname:

ΥΠΟΠΛΟΙΑΡΧΟΣ ΛΣ ΠΑΠΑΔΟΠΟΥΛΟΥ ΦΩΤΕ

Telephone:

-

Email:



fpapadopoulou@h

## B.1. Progress of Indicators:

 Δελτία Ταυτότητας

Show 10  entries

Search:

Indicator Code	Indicator Description	Measurement Unit	Indicator Type	Target Value	Cumulative Indicator accomplishment			Actions
				Total	Total	Men	Women	
<a href="#">RCO87</a>	Organisations cooperating across borders	Entity	Output	2.00	<input type="text"/>	<input type="text"/>	<input type="text"/>	
<a href="#">RCR84</a>	Organisations cooperating across borders after project completion	Entity	Result	2.00	<input type="text"/>	<input type="text"/>	<input type="text"/>	

Showing 1 to 2 of 2 entries

  1  

Indicator achievement ✕

**Indicator:** RCO87 / Organisations cooperating across borders

**Measurement Unit** Entity

**Indicator Type:** Output / Cumulative

**Are decimals allowed in indicator values?** ΟΧΙ στο επίπεδο της πράξης (Σύνολο)

		Target Value	Achievement in the Current Progress Report	Cumulative Indicator accomplishment		
ATP Code / S.O.	Region Category	Total	Total	Total	Men	Women
634 / 3 / ERDF / ISO7.3	Not applicable	<input type="text" value="2,00"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>

**Total** 2.00

**Report Date Information - Justification:**

**Explanation of discrepancies - problems:**

To avoid double counting, the indicator for this MIS should be excluded from the aggregate reports  Yes  No

Accept

Close

**C. Progress activity report**

**Summary of the project's achievements so far:**

**Analytical description of the implemented actions, outputs and results during this reporting period with reference per work package and participation of beneficiaries:**

**Next steps to be taken for project's implementation:**

**Problems encountered and proposed solutions:**

**Changes in Implementation/Modifications during the Reporting Period/Future Changes:**

**Have EC requirements on information and publicity measures acknowledging EC Structural Fund assistance been complied with?**

Yes  No

**Comments :**

## Attachment of the PP with progress info

Attachments (0)

Download All Print Add

Show 10 entries Search:

<input type="checkbox"/>	S/N	Attachment category	File Name - Description	Origin	Valid	File Size (MB)	Sensitive Personal Data	Date of upload	Actions
No data available in table									

Showing 0 to 0 of 0 entries

<< < > >>

Add

Category:

Findings/Corrective Actions/Recommendations

Compliance  
Deadline

Actions

## Progress Report - View

Save

Validation

Print

Previous Page

Project: [6011168](#) S/M

pdf

doc

PROGRESS REPORT  
 OPERATIONAL PROGRAMME **Interreg VI-A IPA Greece-North Macedonia**  
 SEMESTER A YEAR 2025

### SECTION A – PROJECT IDENTIFICATION INFORMATION

ACRONYM	<b>FAME ROAD</b>	M.I.S	<b>5003628</b>
TITLE	Food Art Movement Energy - the ROAD to Country Experience		
PRIORITY AXIS	<u>Integrated Environmental Management</u>	Code	2
INTERVENTION FIELD	01 - <u>Integrated Environmental</u> <u>Integrated Environmental</u> 07		
DURATION	01/07/2023 – 31/12/2023	MONTHS	55,00
Is indicators' target value reached?	YES   15/05/2025		
1st Subproject Start	7932		

### SECTION D - FINANCIAL REPORT

D.1	Payments per Deliverable							
1	2	3	4	5	6	7=5/4	8= 6/4	9=6/5
Beneficiary	code	Deliverable Title	Approved Budget	Contracted Budget	Verified Expenditure	(%)	(%)	(%)
	1.1	Project Proposal	0,00	0,00				
	1.2	n.4 Technical and Financial Report + n. 1 Final Project Report	111.795,52	111.795,52				
	1.3	Organization of the 1° SC and TC	10.366,65	9.965,25				
	1.4	FLCC	5.000,00	5.000,00				

# 8.1 Beneficiary Information

Beneficiaries:

Beneficial Owners of Funded Entities

Attached Documentation



Evaluation and Approval

Monitoring

Utilities

**8.1 - Project Bodies Information**

8.2 - Project Folder

## Bodies Details - Edit

Save

Print

Previous Page

System Code: 5040020 Body Title: ΒΙΟΤΕΧΝΙΚΟ ΕΠΙΜΕΛΗΤΗΡΙΟ ΘΕΣΣΑΛΟΝΙΚΗΣ

- A. General
- B. Contact Information
- C. Legal Representatives
- D. Categorization
- E. Supervising Body
- F. Comments
- G. Changes
- Attachments (0)
- History

## B. Contact Information

Address

ΑΡΙΣΤΟΤΕΛΟΥΣ 27

City

ΘΕΣΣΑΛΟΝΙΚΗ

Address(English)

ARISTOTELOUS 27

City(English)

THESSALONIKI

Telephone

2310 241668

Postal Code

54624

Email

info@veth\_test.gov\_test.gr\_test

Webpage

Establishment Act in force /  
Reference Number

Establishment  
Date

eg: 30-12-2000



## C. Legal Representatives

Add

Show 10 entries

Search:

S/N	Title	Title(English)	Legal Representative	Legal Representative(English)	Date From	Date To	Actions
1	PRES	DIRECTOR	ΑΝΑΣΤΑΣΙΟΣ ΚΑΠΝΟΠΩΛΗΣ	ANASTASIOS KAPNOPOLIS	01-01-2000		 

Showing 1 to 1 of 1 entries

# MIS Manuals

- User Interface
- Guidelines for applying for funding
- Guide for project monitoring
- Contact the JS

# ANNOUNCEMENTS

## ANNOUNCEMENTS

News	Subcategory	Post	Subject
	Interreg	12/05/2025	MIS 2021-2027 INTERREG Application Form - Addition of Section D3 ( <a href="#">Procurement Plan</a> )
	Interreg	20/07/2024	Tutorial for the procedure followed to create a new user account for INTERREG programmes can be found <a href="#">here</a>
	Interreg	20/07/2024	INTERREG - Tutorial in case you forgot password or your account has been locked can be found <a href="#">here</a>

# USER INTERFACE

The screenshot displays the ERGORAMA user interface. At the top, the logo 'ERGORAMA' is on the left, and 'English' with a UK flag and the Greek text 'ΚΑΛΑΙΤΖΟΓΛΟΥ' with a user profile icon are on the right. Below the header is a navigation bar with 'HOME' and 'LIBRARY' (highlighted with a red box). The main content area is titled 'MANAGING AUTHORITY'S LIBRARY' and includes 'Open All' and 'Close All' buttons. It is divided into sections: 'General Issues' (with sub-items: Portal, User Interface, Users, Beneficiaries, Attachments, Alerts, System Generated Documents) and 'Reports - Business Intelligence' (with sub-item: Reports & BI). The 'LIBRARY' section is highlighted with a red box.

**ERGORAMA** English ΚΑΛΑΙΤΖΟΓΛΟΥ

HOME **LIBRARY**

**MANAGING AUTHORITY'S LIBRARY** [Open All](#) [Close All](#)

User Manuals Announcements


**General Issues**

- Portal
- User Interface | 10.01.2023
- Users | 01.08.2023
- Beneficiaries
- Attachments
- Alerts
- System Generated Documents

**Reports - Business Intelligence**

- Reports & BI

**Projects - Programmes**



- Guidelines for applying for funding
- Project Monitoring Guide



03/2025-4

## Guidelines for applying in MIS 2021-2027

MANAGING AUTHORITY "INTERREG 2021-2027"

INTERREG

ΕΛΛΑΣ ΥΠΟΦΕΔΑ "INTERREG 2021 - 2027"  
MANAGING AUTHORITY "INTERREG 2021 - 2027"



[www.interreg.gr](http://www.interreg.gr)



03/2025-4

## PROJECT MONITORING GUIDE

MANAGING AUTHORITY "INTERREG 2021-2027"

INTERREG

ΕΛΛΑΣ ΥΠΟΦΕΔΑ "INTERREG 2021 - 2027"  
MANAGING AUTHORITY "INTERREG 2021 - 2027"



[www.interreg.gr](http://www.interreg.gr)

# THANK YOU FOR YOUR ATTENTION

Information:

Interreg VI-A Joint Secretariat "Greece-Italy 2021-2027"